Reporte sobre la gestión realizada durante el proyecto

board y burndown chart





Sprint: Sep 18 - Oct 1, 2022

Sprint: Sep 18 - Oct 1, 2022

Start **Sep 18, 2022** Due by **Oct 1, 2022**

Labels | Show pull requests | Burn pipelines

Story Points	100%	Issues and pull requests	100%
Completed	15	Completed	3
Incomplete	0	Incomplete	0
Total	15	Total	3

Sprint: Oct 2 - Oct 15, 2022

Sprint: Oct 2 - Oct 15, 2022

Start **Oct 2, 2022** Due by **Oct 15, 2022**

Labels | Show pull requests | Burn pipelines



Story Points	100%	Issues and pull requests	100%
Completed	13	Completed	2
Incomplete	0	Incomplete	0
Total	13	Total	2

Sprint: Oct 16 - Oct 29, 2022

Sprint: Oct 16 - Oct 29, 2022

Start **Oct 16, 2022** Due by **Oct 29, 2022**

Labels | Show pull requests | Burn pipelines

Burndown report | Share

Weekends | Ideal | Completed



Story Points 57%

Completed	Incomplete	Total
8	6	14

Issues and pull requests 50%

Completed	Incomplete	Total
2	2	4

Sprint: Oct 30 - Nov 12, 2022

Sprint: Oct 30 - Nov 12, 2022

Start **Oct 30, 2022** Due by **Nov 12, 2022**

Labels | Show pull requests | Burn pipelines

Burndown report | Share

Weekends | Ideal | Completed



Story Points 0%

Completed	Incomplete	Total
0	11	11

Issues and pull requests 0%

Completed	Incomplete	Total
0	3	3

Sprint: Nov 13 - Nov 26, 2022

Sprint: Nov 13 - Nov 26, 2022

Start **Nov 13, 2022** Due by **Nov 26, 2022**

Labels | Show pull requests | Burn pipelines

Burndown report | Share

Weekends | Ideal | Completed



Story Points **61%**

Completed	Remaining	Total
14	9	23

Issues and pull requests **57%**

Completed	Remaining	Total
4	3	7